Site Name: ;Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date:. 9.2-3.2014 DAILY WORK ORDER
Branch:  Federal gi‘gﬁ:’:"" Response Emergency and Rapid Response Service
WORK AUTHORIZED:

Start review of analytical data.
Start procurement activities.
Start Work Plan

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal Services
Task Order: 062 |Date: 9.3.2014 Time: 1600 Date: 9.3.2014 Time: 1600 .
|PERSONNEL OFF-SITE: QTY Used  Unused [EQUIPMENT ON-SITE: QTY USED  Unused
Response Manager 1 1
T&D Coordinator 1 1
Subcontract Manager 1 . 1 .
Program Manager 1 1

ORK ACCOMPLISH ED / AMENDM ENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

RM compieted Statement of Work for Team Subcontractor SWS and started Work Plan

PM started project set up with support departments and staff

T&D Coordinator reviewed site analytical and helped with samplmg strat?gb _
lose Date: Time: 1730 ) 1 "\ Date: Time: 1730
Ve 9.3.2014 e <22\ | 2D/ 9.3.2014
!‘/f
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
RM mobilizing to site for site visit.
Continue work on procurements and data analysis.
Continue with Work Plan.

DA O
9856909



	CESDaily9 3-5 2014

	barcode: *9856909*
	barcodetext: 9856909


